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Documentation of Phone Conversation, Duchesne County Asphalt Mine, M/047/02
Uintah County, Utah

February 25, 1998; 1015
Doug Nielsen, Duchesne County (435) 738-2468; Tony Gallegos, DOGM

I informed Mr. Nielsen that the Division had received his February 18, 1998 letter;

however, more specific information was needed to describe why Duchesne County needed to begin
pre-stripping prior to receiving the Division’s final approval of their large mining operation submission.
He provided the following additional points of interest:

Minable asphalt in the current pit is estimated to last one more year.

Stripping of the overburden may take up to two years due to the limited availability of
equipment to work specifically on the stripping.

The equipment needed for stripping the material is available approximately 90 to 120
days per year due to budgeting and the priority of other projects.

The bulldozer which is used to rip/mine the asphalt material is the same dozer to be
used in the stripping operations.

Due to the current highwall configuration, it would not be safe to conduct stripping and
mining operations at the same time.

The overburden stripping would need to be completed prior to their preferred season
for mining the asphalt (during the colder temperatures, typically November to March).

Mr. Nielsen described the general sequence of events and an estimate of the time

frames for this pre-stripping as: (1) constructing the access road up to the area to be stripped,
approximately 2-3 weeks; (2) grub the area of vegetation, approximately 1 week, (3) strip the upper
horizon topsoil material and stockpile it separately for use in reclamation; (4) strip the overburden
materials and stockpile it separately for use in reclamation.
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Phone Conversation
M/047/028
February 25, 1998

The phone conversation concluded with the understanding that I would document this
information and forward it to Division management for consideration. Mr. Nielsen requested that the
Division’s response be faxed and mailed to him as soon as it was available.
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